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MONTHLY STATUS REPORT
| To: Mr. Mike Bellot
| Remedial Project Manager EPA Region 6§ Records Ctr.
‘ U.S. EPA - Region 5
77 West Jackson Boulevard, SR-6J ,Inmmmmmmm’

Chicago, Illinois 60604-3590 243088

Report Date: August 17, 1998
| Client: Forest Preserve District — DuPage County
‘ MW Project #: 1252008

Site Name/Activity: Blackwell Landfill/Response Actions

Prepared By: Peter J. Vagt, Ph.D., CPG
| Montgomery Watson J
2100 Corporate Drive ?S

Addison, Illinois 60101
Reporting Period: July 1998
Progress Made This Reporting Period and Documents Submitted:

o During July 1998, approximately 88,000 gallons of leachate were collected by the
leachate collection system (LCS). The leachate was disposed of at the Wheaton
Sanitary District Waste Water Treatment Plant (WWTP). To date, approximately
454,000 gallons of leachate have been disposed of since the LCS began operation
in December 1997.

« On July 1, 1998, Montgomery Watson received U.S. EPA approval of the
submitted June 15, 1998 proposed Revised Natural Attenuation Study.

e« On July 7, 1998, Montgomery Watson received U.S. EPA approval for the
submitted June 1998 Quality Assurance Project Plan (QAPP) Addenda 4, 6, and
7.

« From July 9 through July 22, 1998, Montgomery Watson conducted the second
round of the Quarterly Groundwater Sampling in accordance with the approved
July 1997 Revised Predesign Report. During the Quarterly Groundwater
Sampling, 12 groundwater samples were also collected from upgradient and
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downgradignt monitoring wells to be analyzed for selected natural attenuation
parameters.

. On July 15, 1998, three soil/aquifer matrix samples were collected from within
the glacial aquifer. The samples were collected along three transects; within the
plume, at the edge of the plume, and beyond the plume. Analyses for the
collected natural attenuation soil samples will be forwarded to the U.S. EPA upon
receipt. ' ’

o On July 16, 1998, a pre-construction kick-off meeting was held at the Blackwell
Site to discuss construction of Cap Repair Areas No. 1, 2 and 4. Minutes of this
pre-construction meeting are attached.

« On July 17, 1998, surface water and sediment samples were collected for
laboratory analysis from Sand Pond and Pine Lake. Analyses will be provided to
the U.S. EPA upon receipt of analytical results.

e On July 29, 1998, construction began on Cap Repair Areas No.l, 2 and 4.
Construction began in Cap Repair Area No. 2 by stripping topsoil, and is
anticipated to proceed to Areas No. 1 and No. 4.

Agency Reviews/Approvals Pending:
« Approval of the April 24, 1998 QAPP Addendum No. 5.
Problems or Potential Problems, and Recommendations:
None.

Upcoming Activities Planned:

« Revisions to the May 29, 1998 Revised Draft O&M Plan.

 Validation of the analytical results from the North Stormwater Pipe Investigation,
and preparation of a summary report.

o Continuation of the natural attenuation study.
« Continuation of a literature review for the Arboreal Impact Investigation.

« A combined Construction Completion Report for the 1997 and 1998 construction
seasons will be prepared upon completion of cap repair activities.

« Continued operation of the LCS in accordance with the May 29, 1998, revised
draft O&M Plan.
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Personnel Changes:
» None to report.
Analytical/Laboratory:
» None.

Schedule:

The schedule of deliverables to U.S. EPA, to date, is shown below.

DELIVERABLE

TARGET DATE

SUBMITTED DATE

1. Draft Expedited LCS Work
Plans and Pre-Final Design
Plans and Pre-Final Design

April 22, 1996

April 17, 1996

2. Draft Predesign
Investigations and Cap
Repair Work Plans

April 22, 1996

April 19, 1996

3. Final Predesign
Investigations and Cap
Repair Work Plans

August 15, 1996

4. Final Predesign Investigation
and Cap Repair Work Plans

May 31, 1996, or as amended by
Work Plan approval

Tuly 3, 1996

5. Technical Memorandum on
Predesign Investigation

January 10, 1997

6. Expedited LCS Final Design

As soon as possible after receiving
U.S. EPA comments on the Work Plan
and Pre-Final Design

February 12, 1997

7. Predesign Report

April 10, 1997

Design Report

8. Revised Expedited LCS Final — May 2, 1997
Design
9. Final Cap Repair 100% — June 3, 1997

10. Award Contract(s) for the
Response Actions

As established in the schedule in the
approved Cap Repair Final Design

June 26, 1997

11. Pre-Construction Inspection — July 15, 1997
and Meeting
12. Revised Predesign Report — July 25, 1997

13. Deed Restriction

August 5, 1997

14. Initiate Construction of
Response Actions

Fifteen (15) days after Pre-
Construction Inspection and Meeting

August 4, 1997

15. Completion of Construction

In accordance with the construction
schedule in the approved Final Design

LCS: December 3,
1997
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DELIVERABLE TARGET DATE SUBMITTED DATE

16. Pre-Final Inspection No later than fifteen (15) days after December 3, 1997
completion of construction

17. Pre-Final Inspection Report Fifteen (15) days after completion of January 7, 1998
Pre-Final Inspection

18. Final Inspection Fifteen (15) days after completion of Not Scheduled
work identified in Pre-Final Inspection
Report

19. Final O&M Plan No later than Pre-Final Inspection

20. Completion of Work Report Sixty (60) days after Final Inspection

21. Natural Attenuation Study August 15, 1998

cc: Rick Lanham - Illinois Environmental Protection Agency

Manoj Mishra — Tetra Tech EM, Inc.

Jerry Hartwig — Forest Preserve District of DuPage County
Kurt Lindland, Assistant Regional Counsel — U.S. EPA (without attachments)
David Barritt — Chapman and Cutler

BPG/bpg/dip/PIV
JAI252008\0080762.doc
1252008.070101
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